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Work Completed: May 22-May 28, 2008

Completed clearing and grubbing and access road construction in Removal Area 11B.

« Completed installation of resuspension control measures in Removal Area 11B.

Continued removing soil and sediment from Removal Areas 10A and 10B, and continued
removing floodplain soil from Removal Areas 11A, 12A, and 13A.

e Began removing floodplain soil over two gas utility pipelines in Removal Areas 10A and 10B.
Continued soil/sediment solidification activities at Staging Area 4N.

Continued loading and transporting solidified soil/sediment material from Staging Area 4N to
Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and from Removal Area 10B1 to EQ’s Wayne County Disposal Facility located in Belleville,
Michigan.

o Completed post-excavation work in Removal Area 9A, including installation of stone and
topsoil.

o Completed the removal of resuspension control measures in Removal Area 9A.

¢ Began post-excavation work in Removal Area 10A; work includes installing stone and
placing topsoail.

e Began operating the WCS.

¢ Began removing access roads in Removal Areas 2A, 3A, and 4A. Aggregate from the
removal activities was excavated and stockpiled near Removal Area 4A. Six inches of
topsoil was placed in areas where aggregate and geotextile materials were removed.

** All values are unofficial, estimated quantities, subject to revision/verification. S e o
US EPA RECORDS CENTER REGION 5 -
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Work Planned: May 29-June 4, 2008

Continue removing soil and sediment from Removal Areas 10A and 10B, and floodplain soil
from Removal Areas 11A, 12A, and 13A. '

. Begin removing soil and sediment from Removal Area 11B.

Complete the removal of soil and sediment from three areas identified by MDEQ in Removal
Areas 6B and 7.

Begin installing an erosion protection system including river run rock, topsoil, and coir logs in
Removal Area 7.

Continue soil/sediment solidification activities at Staging Area 4N.

Continue loading and transporting solidified soil/sediment material from Staging Area 4N to
Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville,
Michigan. ‘

Begin relocating the pugmill and temporary water treatment system from Staging Area 3S to
Staging Area 5S.

Continue post-excavation work, including installing stone and placing topsoil, in Removal
Area 10A.

Continue operation of the WCS.

Complete the removal of access roads in Removal Areas 2A, 3A, and 4A. Aggregate from
the removal activities will be excavated and stockpiled near Removal Area 4A. Six inches of
topsoil will be placed in areas where aggregate and geotextile materials are removed.

é@ AR{ADES Kalamazoo River Study Group

Infrastructure, environment, facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site




Removal Progress
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Notes:

Week End Date

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07

Plainwell TCRA Construction Schedule.
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Notes:

For Areas where removal
is less than 100%, the data

point shown is an estimate
based on area and volume
considerations.

‘Complete’ is defined as
removal of all targeted
materials as detailed in the
Plainwell TCRA Design
Report.
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 151 LPOs have been completed for the project to date.

Weather Summary

o No weather delays to report.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A [[] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons
Testing Performed this Week? No[X]  Yes []
Exceedances? N/A X No [] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[X] Yes[], in Removal Areas
Cleanup Standard Achieved? N/AD] Yes[ ] No[] If no, explain:

Issues Encountered/Solutions Advanced

o None.
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Time-Cri
Weekly

Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer
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John Deere JD-700 Dozer

Komatsu D37 Dozer
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Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

FAVCO 40-ton Crane

40’ Self Propelled Work Barge

American 80-ton Crane (King)

2,000 Gallon Water Truck

Smooth Drum Roller

John Deere Skidsteer
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Vermeer Chipper

Komatsu 400 Articulating Dump
Truck
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Personnel, Regulatory Staff, and Visitors on Site

Jim Saric/lUSEPA
Michael BerkofffUSEPA
Mike Ribordy/USEPA OSC X
Tom Crosett/USEPA X X
Paul Bucholtz/MDEQ '
John Bradley/MDEQ
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR
Sharon Hanshue/MDNR
Lisa Williams/USFWS

Weston Contractors X X X X
CDM Contractors X X X X
Chase Fortenberry/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS

Scott Harcus/ARCADIS X X X X
Eric Hritsuk/ARCADIS X
Wendell Miller/ARCADIS X

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS X X X X
Mike Kohagen/ARCADIS X X X X
Michelle Rumler/ARCADIS X X X X
Joe Willoughby/ARCADIS X X
Ben Lawrence/ARCADIS

Adam Chwalibog X
ARCADIS H&S Audit Team

Nick Harmer/ARCADIS X X
Other Subcontractors (Specify) : : ) , : .
King Co. 2
JF New : 2 2
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Photos from Week #49
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Removing resuspension control measures in
Removal Area 9A.
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Post-construction activities underway in
Remaoval Areas 9A and 10A.

natural gas utility pipeline in Removal Area 10A.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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